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18 NAY 1983

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING MAY 18, 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None.

2. Items or Events of Major Interest That Have Occurred During
the Preceding Week:

Agency-Expedited Construction Contract - In Fiscal Year
1982, the Agency had requirements to expedite the installation
of electrical power and chilled water in Room GC-03, Headquarters
Building, and the site preparation for a laser plate making
facility, Printing and Photography Building. Using in-house
designs and with the General Services Administration approval,
a contract was negotiated from bids from a selected list of
contractors. The two projects were tracked separately since
the source of funds and the completion dates were different
for each.

The longer project at the Printing and Photography Building
was still in progress when Project 4C was approved on an expe-
dited basis. Using in-house designs, this work was added to
the contract via negotiation.

The beneficial occupancy dates were met for each project.
The laser site work, however, needed further modification to
accommodate changes in the equipment manufacturer's specifi-
cations while 4C had changes for updated equipment requirements
and layouts as well as security support.

The funding combined money from the Offices of Logistics,
Data Processing and Security (via ODP). 1In summary:

STAT

- Approved For Release 2009/05/28 : CIA-RDP87-00352R000100050016-6



Approved For Release 2009/05/28 : CIA-RDP87-00352R000100050016-6

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR
PERIOD ENDING May 18, 1983

3. Significant Events Anticipated During the Coming Week:

None
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